DOT_RGGB01 WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON

* * * Bl D CHECK REPORT * * *

DATE: 06/21/2001
TI ME: 15: 41

PS&E JOB NO: 00C529 REVI SION NO : 1 BI DS OPENED ON : Jul 11 2001
CONTRACT NO: 006194 REGION NO : 3 AWARDED ON : Jul 16 2001
VERSI ON NO : 1 WORK ORDER# : XL0735
HY CSR 003 e LOWBIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------
TITLE © SR 3 ACE PAVI NG CO., | NC. W LDER CONSTRUCTI ON COMPAN) ROGNLIN'S, | NC.
SVEETWATER CREEK CULVERT REPLACEMENT 4795 W LKERSON RD 3200 113TH AVE SW 321 W STATE ST
00C529 98312- 9750 98520- 6143
PROJECT : BREMERTON WA 983120393 OLYMPIA WA 985129160 ABERDEEN WA 98520007¢
COUNTY(S) : MASON CONTRACTOR NUMBER : 004000 CONTRACTOR NUMBER : 892000 CONTRACTOR NUMBER : 706350
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNI T PRI CE PER UNI T/ PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. /
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF.
PREPARATI ON
1 MOBI LI ZATI ON
L.S. -16.77% 163.40% 110. 85%
9, 011. 00 7,500. 00 -1,511 23, 735. 00 14,724 19, 000. 00 9, 989
2 REMOVI NG ASPHALT CONC. PAVEMENT
1200. 0000 S.Y. 2.5000 2.7200 8.80% 3.5000 40.00 % 4.5000 80. 00 %
3, 000. 00 3, 264. 00 264 4, 200. 00 1, 200 5, 400. 00 2,400
3  REMOVAL AND RESETTI NG LANDSCAPE | TEMS
L.S. 108.33% 66.67 % 245.83%
1, 200. 00 2, 500. 00 1, 300 2, 000. 00 800 4,150. 00 2,950
GRADI NG
4 GRAVEL BORROW | NCL. HAUL
200. 0000 C.Y. 12. 0000 13. 5500 12.92% 15. 0000 25.00 % 20. 0000 66. 67 %
2, 400. 00 2, 710. 00 310 3, 000. 00 600 4, 000. 00 1, 600
5 DETOUR REMOVAL
L.S. 233.33% 177.78% 177.78%
1, 800. 00 6, 000. 00 4,200 5, 000. 00 3, 200 5, 000. 00 3, 200
DRAI NAGE
6 S| MULATED STREAMBED MATERI AL
30. 0000 C.Y. 50. 0000 30. 9000 -38.20% 50. 0000 0.00% 25. 0000 -50.00%
1, 500. 00 927. 00 -573 1, 500. 00 0 750. 00 -750
7 STREAMBED GRAVEL
50. 0000 C.Y. 40. 0000 30. 9000 -22.75% 65. 0000 62.50 % 25. 0000 -37.50%
2, 000. 00 1, 545. 00 - 455 3, 250. 00 1, 250 1, 250. 00 -750
8 QUARRY SPALLS
20. 0000 TON 10. 0000 22.5000 125.00% 40. 0000 300. 00 % 65. 0000 550. 00 %
200. 00 450. 00 250 800. 00 600 1, 300. 00 1,100
9 SCHEDULE A CULV. PIPE 12 IN. DI AM
15. 0000 L.F. 25. 0000 35. 0000 40.00% 29. 0000 16. 00 % 39. 0000 56. 00 %
375. 00 525. 00 150 435. 00 60 585. 00 210
10 CORRUGATED POLYETHYLENE CULV. PIPE 18 IN. DI AM
220. 0000 L.F. 20. 0000 27.0000 35.00% 24. 0000 20.00 % 25. 0000 25. 00 %
4, 400. 00 5, 940. 00 1, 540 5, 280. 00 880 5, 500. 00 1,100



DOT_RGGBO1

PS&E JOB NO: 00C529
CONTRACT NO: 006194
VERSI ON NO : 1

HWY : SR 003
TITLE : SR 3

REVISION NO : 1
REGION NO : 3
WORK ORDER# : XLO735

WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON

SWEETWATER CREEK CULVERT REPLACEMENT

* ok *

ACE PAVI NG CO., INC

4795 W LKERSON RD

Bl D CHECK REPORT

LOW BI DDER

* Kk *

2ND BI DDER

DATE: 06/21/2001
TI ME: 15: 41

Bl DS OPENED ON : Jul

W LDER CONSTRUCTI ON COVPAN)

3200 113TH AVE SW

AWARDED ON : Jul

ROGNLIN' S, | NC.
321 W STATE ST

3RD BI DDER

11 2001
16 2001

00C529 98312- 9750 98520- 6143
PROJECT BREMERTON WA 983120393 OLYMPIA WA 985129160 ABERDEEN WA 98520007¢
COUNTY(S) : MASON CONTRACTOR NUMBER : 004000 CONTRACTOR NUMBER : 892000 CONTRACTOR NUMBER : 706350
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNI T PRI CE PER UNI T/ PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. /
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF.
STORM SEVER
11 CATCH BASI N TYPE 1L
1. 0000 EACH 1, 250. 0000 950. 0000 -24.00% 1, 000. 0000 -20.00% 1, 000. 0000 -20.00%
1, 250. 00 950. 00 -300 1, 000. 00 -250 1, 000. 00 -250
STRUCTURE
12  PRECAST REI NFORCED CONCRETE BOX CULVERT
L.S. -40.00% 233.00% 118.50%
20, 000. 00 12, 000. 00 -8, 000 66, 600. 00 46, 600 43, 700. 00 23, 700
13 GRAVEL BACKFILL FOR WALL
10. 0000 C.Y. 50. 0000 50. 0000 0.00% 90. 0000 80. 00 % 50. 0000 0.00%
500. 00 500. 00 0 900. 00 400 500. 00 0
SURFACI NG
14 CRUSHED SURFACI NG BASE COURSE
750. 0000 TON 15. 0000 14. 5000 -3.33% 20. 0000 33.33% 21. 0000 40.00 %
11, 250. 00 10, 875. 00 -375 15, 000. 00 3, 750 15, 750. 00 4,500
ASPHALT CONCRETE PAVEMENT
15 ASPHALT CONC. PAVEMENT CL. A PG 58-2:
300. 0000 TON 50. 0000 46. 5000 -7.00% 60. 0000 20.00% 55. 0000 10. 00 %
15, 000. 00 13, 950. 00 -1, 050 18, 000. 00 3, 000 16, 500. 00 1, 500
16 COMPACTI ON PRI CE ADJUSTMENT
CALC 0. 00% 0.00% 0.00%
300. 00 300. 00 300. 00 300. 00
EROSI ON CONTROL AND PLANTI NG
17  SEEDI NG AND FERTI LI ZI NG BY HAND
100. 0000 S.Y. 4. 0000 2.5000 -37.50% 3. 0000 -25.00% 12. 0000 200. 00 %
400. 00 250. 00 -150 300. 00 -100 1, 200. 00 800
18 TEMPORARY WATER POLLUTI ON/ EROSI ON CONTROL
EST. 0. 00% 0.00% 0.00%
3, 000. 00 3, 000. 00 3, 000. 00 3, 000. 00
19 SPILL PREVENTI ON PLAN
L.S. 0. 00% -60.00% 562. 00 %
500. 00 500. 00 0 200. 00 -300 3, 310. 00 2,810
20 EROSI ON CONTROL LEAD
20. 0000 HR 35. 0000 50. 0000 42.86% 55. 0000 57.14% 50. 0000 42.86%
700. 00 1, 000. 00 300 1, 100. 00 400 1, 000. 00 300



DOT_RGGB01 WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON

PS&E JOB NO: 00C529 REVISION NO : 1
CONTRACT NO: 006194 REGION NO : 3
VERSI ON NO : 1 WORK ORDER# : XLO735
HWY : SR 003

TITLE : SR 3

SWEETWATER CREEK CULVERT REPLACEMENT

* ok *

------- LOW BI DDER

ACE PAVI NG CO., INC
4795 W LKERSON RD

Bl D CHECK REPORT * * *

DATE: 06/21/2001
TI ME: 15: 41

Bl DS OPENED ON : Jul

------- 2ND BIDDER -------

W LDER CONSTRUCTI ON COVPAN)
3200 113TH AVE SW

AWARDED ON : Jul

11 2001
16 2001

------- 3RD BIDDER -------

ROGNLIN' S, | NC.
321 W STATE ST

00C529 98312- 9750 98520- 6143
PROJECT BREMERTON WA 983120393 OLYMPIA WA 985129160 ABERDEEN WA 98520007¢
COUNTY(S) : MASON CONTRACTOR NUMBER : 004000 CONTRACTOR NUMBER : 892000 CONTRACTOR NUMBER : 706350
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNI T PRI CE PER UNI T/ PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. /
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF.
EROSI ON CONTROL AND PLANTI NG
21  SPCC LEAD
20. 0000 HR 40. 0000 50. 0000 25.00% 55. 0000 37.50 % 50. 0000 25. 00 %
800. 00 1, 000. 00 200 1, 100. 00 300 1, 000. 00 200
22  WATER POLLUTI ON PREVENTI ON PLAN
L.S. 0. 00% -60.00% 360. 00 %
500. 00 500. 00 0 200. 00 -300 2, 300. 00 1, 800
TRAFFI C
23 BOX CULVERT GUARDRAI L STEEL POST TYPE 1
1. 0000 EACH 450. 0000 600. 0000 33.33% 600. 0000 33.33% 840. 0000 86. 67 %
450. 00 600. 00 150 600. 00 150 840. 00 390
24 BOX CULVERT GUARDRAI L STEEL POST TYPE 2
2.0000 EACH 350. 0000 625. 0000 78.57% 625. 0000 78.57 % 875. 0000 150. 00 %
700. 00 1, 250. 00 550 1, 250. 00 550 1, 750. 00 1, 050
25 BEAM GUARDRAIL TYPE 1 - 8 FT. LONG POST
94. 0000 L.F. 20. 0000 37.9000 89.50% 37.9000 89. 50 % 46. 0000 130. 00 %
1, 880. 00 3, 562. 60 1, 683 3, 562. 60 1,683 4,324.00 2, 444
26 BEAM GUARDRAI L FLARED TERM NAL
3. 0000 EACH 1, 750. 0000 1, 875. 0000 7.14% 1, 875. 0000 7.14% 2, 300. 0000 31.43%
5, 250. 00 5, 625. 00 375 5, 625. 00 375 6, 900. 00 1, 650
27 BEAM GUARDRAI L NON- FLARED TERM NAL
1. 0000 EACH 2, 000. 0000 2, 025. 0000 1.25% 2, 025. 0000 1.25% 2, 550. 0000 27.50%
2, 000. 00 2,025. 00 25 2, 025. 00 25 2, 550. 00 550
28 TEMPORARY CONC. BARRI ER
770. 0000 L.F. 10. 0000 12. 4500 24.50% 12. 4500 24.50 % 16. 5000 65. 00 %
7,700. 00 9, 586. 50 1,887 9, 586. 50 1,887 12, 705. 00 5, 005
29 PAINT LINE
210. 0000 L.F. 0. 2000 3.5000 1,650.00% 3.5000 1,650.00% 5.0000 2, 400.00%
42.00 735. 00 693 735. 00 693 1, 050. 00 1,008
30 PLASTI C DRAI NAGE MARKI NG
2.0000 EACH 20. 0000 50. 0000 150. 00% 50. 0000 150. 00 % 125. 0000 525. 00 %
40. 00 100. 00 60 100. 00 60 250. 00 210
31 TEMPORARY PAVEMENT MARKI NG
1450. 0000 L.F. 0. 5000 1. 3500 170.00% 1. 3500 170. 00 % 2.0000 300. 00 %
725. 00 1, 957. 50 1,233 1, 957. 50 1,233 2, 900. 00 2,175



DOT_RGGBO1

* ok *

* Kk *

WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON

DATE: 06/21/2001

Bl D CHECK REPORT TIMVE: 15: 41
PS&E JOB NO: 00C529 REVI SION NO : 1 BI DS OPENED ON : Jul 11 2001
CONTRACT NO: 006194 REGION NO : 3 AWARDED ON : Jul 16 2001
VERSI ON NO : 1 WORK ORDER# : XL0735
HY CSR 003 e LOWBIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------
TITLE © SR 3 ACE PAVI NG CO., | NC. W LDER CONSTRUCTI ON COMPAN) ROGNLIN'S, | NC.
SVEETWATER CREEK CULVERT REPLACEMENT 4795 W LKERSON RD 3200 113TH AVE SW 321 W STATE ST
00C529 98312- 9750 98520- 6143
PROJECT BREMERTON WA 983120393 OLYMPIA WA 985129160 ABERDEEN WA 98520007¢
COUNTY(S) : MASON CONTRACTOR NUMBER : 004000 CONTRACTOR NUMBER : 892000 CONTRACTOR NUMBER : 706350
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNI T PRI CE PER UNI T/ PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. /
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF.
TRAFFI C
32 PORTABLE CHANGEABLE MESSAGE SI GN
2.0000 EACH 3, 000. 0000 3, 500. 0000 16.67% 1, 200. 0000 -60.00% 3, 000. 0000 0. 00 %
6, 000. 00 7, 000. 00 1, 000 2, 400. 00 -3, 600 6, 000. 00 0
33 OPERATI ON OF PORTABLE CHANGEABLE NMESSAGE S| GN
180. 0000 HR 8. 0000 5. 0000 -37.50% 5. 0000 -37.50% 20. 0000 150. 00 %
1, 440. 00 900. 00 -540 900. 00 -540 3, 600. 00 2,160
34 TEMPORARY TRAFFI C CONTROL DEVI CES
L.S. -62.50% -94.00% 60. 00 %
4, 000. 00 1, 500. 00 -2,500 240. 00 -3,760 6, 400. 00 2,400
35 TRAFFI C CONTROL LABOR
80. 0000 HR 33. 0000 37.5000 13.64% 37.0000 12.12% 35. 0000 6.06 %
2, 640. 00 3, 000. 00 360 2, 960. 00 320 2, 800. 00 160
36 TRAFFI C CONTROL SUPERVI SOR
50. 0000 HR 36. 0000 45. 0000 25.00% 49. 0000 36.11% 49. 0000 36.11%
1, 800. 00 2, 250. 00 450 2, 450. 00 650 2, 450. 00 650
37 CONSTRUCTI ON SI GNS CLASS A
194. 0000 S. F. 11. 0000 12. 0000 9. 09% 15. 0000 36.36 % 15. 0000 36.36 %
2,134.00 2,328.00 194 2,910. 00 776 2,910. 00 776
OTHER | TEMS
38 STRUCTURE EXCAVATI ON CLASS B | NCL. HAUL
267.0000 C.Y. 12. 0000 15. 0000 25.00% 36. 0000 200. 00 % 16. 0000 33.33%
3, 204. 00 4, 005. 00 801 9,612. 00 6, 408 4,272.00 1,068
39 SHORI NG OR EXTRA EXCAVATI ON CLASS B
700. 0000 S. F. 2.5000 1. 0000 -60. 00% 3.5000 40.00 % 14. 0000 460. 00 %
1, 750. 00 700. 00 -1, 050 2, 450. 00 700 9, 800. 00 8, 050
40 PLUGG NG EXI STI NG PI PE
2.0000 EACH 300. 0000 100. 0000 -66.67% 180. 0000 -40.00% 2, 100. 0000 600. 00 %
600. 00 200. 00 - 400 360. 00 -240 4, 200. 00 3, 600
41 ROADSI DE CLEANUP
EST. 0. 00% 0.00% 0.00%
1, 000. 00 1, 000. 00 1, 000. 00 1, 000. 00
42 REI MBURSEMENT FOR THI RD PARTY DAMAGE
EST. 0. 00% 0.00% 0.00%
1, 000. 00 1, 000. 00 1, 000. 00 1, 000. 00



DOT_RGGB01 WASHI

PS&E JOB NO: 00C529 REVISION NO : 1
CONTRACT NO: 006194 REGION NO : 3
VERSI ON NO : 1 WORK ORDER# : XLO735
HWY : SR 003

TITLE : SR 3

SWEETWATER CREEK CULVERT REPLACEMENT

NGTON STATE DEPARTMENT OF TRANSPORTATI ON

* * * Bl D CHECK REPORT

------- LOW BI DDER

ACE PAVI NG CO., INC
4795 W LKERSON RD

* Kk *

DATE: 06/21/2001
TI ME: 15: 41

BI DS OPENED ON : Jul 11 2001

------- 2ND BIDDER -------

W LDER CONSTRUCTI ON COVPAN)

3200 113TH AVE SW

AWARDED ON : Jul 16 2001
------- 3RD BIDDER -------

ROGNLIN' S, | NC.
321 W STATE ST

00C529 98312- 9750 98520- 6143
PROJECT BREMERTON WA 983120393 OLYMPIA WA 985129160 ABERDEEN WA 98520007¢
COUNTY(S) : MASON CONTRACTOR NUMBER : 004000 CONTRACTOR NUMBER : 892000 CONTRACTOR NUMBER : 706350
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNI T PRI CE PER UNI T/ PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. /
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF.
OTHER | TEMS
43 M NOR CHANGE
CALC 0. 00% 0.00% 0.00%
-1.00 -1.00 -1.00 -1.00
44 CONSTRUCTI ON GEOTEXTI LE
170. 0000 S.Y. 3. 0000 3. 0000 0.00% 2.0000 -33.33% 5. 0000 66. 67 %
510. 00 510. 00 0 340. 00 -170 850. 00 340
CONTRACT TOTAL $124, 950. 00 $126, 019. 60 0.86% $208, 962. 60 67.24% $215, 045. 00 72.10%



